

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT			1. CONTRACT ID CODE	PAGE 1 OF PAGE 1
2. AMENDMENT/MODIFICATION NO. A104	3. EFFECTIVE DATE See Block 16	4. REQUISITION/PURCHASE REQ. NO. DE-AC34-03RF01904.022	5. PROJECT NO. (If applicable) N/A	
6. ISSUED BY U.S. Department of Energy Rocky Flats Field Office 10808 Highway 93, Unit A Golden, CO 80403-8200		7. ADMINISTERED BY (If other than Item 6) CODE DOE/RFFO Contracts Management Division Attn: Charles A. Dan (303) 966-8485		
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) KAISER-HILL COMPANY, LLC Rocky Flats Environmental Technology Site 10808 Highway 93, Unit B Golden, CO 80403-8200		9A. AMENDMENT OF SOLICITATION NO. <input type="checkbox"/>		
CODE		9B. DATED (SEE ITEM 11) <input type="checkbox"/>		
FACILITY CODE		10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC34-00RF01904 <input checked="" type="checkbox"/>		
		10B. DATED (SEE ITEM 13) February 1, 2000		

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in item 14. The house and date specified for receipt of Offers is extended, is not extended

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing items 8 and 15 and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc., SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)
 Article B.3. Department of Energy Organization Act (PL95-91)

E. IMPORTANT: Contractor is not, is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

1. The purpose of this modification is to allocate additional EW05, EW10, and CN05 funding; realign EW05 program funding; and to report an IWO adjustment (FINPLAN #22 attached)

Funds Obligated to date:	\$2,405,649,787.21
Funds Obligated by this Modification:	\$-1,614,181.00
Funds Obligated since inception of Contract:	\$2,404,035,606.21

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.


15A. NAME AND TITLE OF SIGNER (Type or print) Leonard A. Martinez Director of Administration & CFO	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Charles A. Dan, Jr. Contracting Officer
15B. CONTRACTOR/OFFEROR <i>[Signature]</i> (Signature of person authorized to sign)	16B. UNITED STATES OF AMERICA BY <i>[Signature]</i> (Signature of Contracting Officer)
15C. DATE SIGNED 9/30/03	16C. DATE SIGNED 9/30/03

FY03 KH (RF01904) FINPLAN #22 (September 30, 2003)

PBD	B&R	ADS/TSK	Fund Type	OBLIGATION CHANGE	PURPOSE OF CHANGE
-	CN0510210	TSKRF	TF	\$ 16,700.00	FY04 funding for continued support to the RFETS counterintelligence program.
A	EW05K1A00	ADSRF	TP	\$ (1,000,000.00)	Realignment of funds.
B	EW05K1B00	ADSRF	TP	\$ (2,000,000.00)	Realignment of funds.
C	EW05K1C00	ADSRF	TP	\$ (2,967,717.00)	Realignment of funds.
D	EW05K1D00	ADSRF	TP	\$ 277,838.17	Realignment of funds.
D	EW05K1E00	ADSRF	TP	\$ 250,000.00	Realignment of funds.
F	EW05K1F00	ADSRF	TP	\$ 5,609,878.83	Realignment of funds.
H	EW05K1H00	ADSRF	TP	\$ (544,000.00)	Realignment of funds.
J	EW05K1J00	ADSRF	TP	\$ 374,000.00	Realignment of funds.
J	EW05K1J00	ADSRF	TP	\$ 425,000.00	Add funding.
-	EW1000000	TSKRF	TF	\$ 260,000.00	Additional funding for continuing RFFO support and new funding for the RFFO mailroom operation support.
Subtotal				\$ 701,700.00	

PBD	B&R	Type of IWO/MPO	Fund Type	OBLIGATION CHANGE	PURPOSE OF CHANGE
-	820102000	M48KH001	TP	\$ (2,315,881.00)	Add funding for the FY04 first quarter installment and extend period of performance to 9/30/04.
Subtotal				\$ (2,315,881.00)	

Total Finplan **\$ (1,614,181.00)**



 Funds Availability Certificate