


Corporate Human Resource Information System (CHRIS)



Early Drivers for Change

- Richland Operations Office Pilot of PeopleSoft
- Personnel/Payroll Cross-Servicing Initiative
- Strategic Alignment Initiative #39, Integrate Information Management

Richland PeopleSoft Pilot

- RL requested approval from DAS for HR to pilot PeopleSoft HRMS - 3/95
- Anticipated benefits:
 - » Streamline HR business processes
 - » Provide access to real-time HR information for analysis
 - » Measure effectiveness of HR programs
 - » Align Federal HR business practices with those of M&O contractors

Cross-Servicing Initiative

- Six sub-teams chartered to develop requirements for DOE
 - » Sub-team charged with defining HR business requirements
- Potential Federal agency providers of personnel/payroll services evaluated - 5/95
 - » HR sub-team determination that cross-servicer could not meet needs

HR Business Requirements

- Streamline personnel action processing
- Automate HR systems and programs
 - » work force planning
 - » skills inventory
 - » position management
 - » applicant tracking
 - » performance management
 - » training administration
 - » employee/labor relations

HR Business Requirements (cont'd)

- Eliminate redundant data entry/development of “home grown” applications
- Integrate and expand access to HR-related information
 - » real-time information
 - » desktop access for managers
 - » what/if analyses
 - » automated work flow/paperless office
 - » on-line reporting (current and historical)

SAI #39

- Provide “better” information to internal and external customers and stakeholders in a timely, cost-effective and efficient manner by
- Consolidating information technology acquisitions
 - » designing corporate information architecture
 - » ensuring interoperability among DOE sites

Corporate Efforts to Date

- HR Corporate Information Systems Task Force - 12/95 - 3/96
- Strategic Information Management Process - 4/96 - 7/96
- Software Evaluation and Purchase - 7/96 - 9/96
- Denver Planning Meeting - 10/96
- Initial Implementation Team - 12/96

HR Corporate Information Systems Task Force

- Task Force established -12/95 to:
 - » Benchmark available HR system products from a technical, information management perspective - 2/96
 - » Assess technically acceptable systems against the HR requirements established by the cross-servicing initiative - 3/96
 - » Determine potential configuration models for a nationwide corporate human resources system - 3/96 (Draft)

Top Priority Affirmed by HR Directors

- Implementation of an integrated human resource management information system was identified as the TOP priority for the HR community at the HR Leadership Forum - 3/96
- Priority was communicated in person by HR Directors to the Assistant Secretary for Human Resources & Administration at that session

Strategic Information Management Process

- Need for SIM imposed by Department's Chief Information Officer - 3/96
- "As Is" workshop resulted in map of current HR processes - 4/96
- "To Be" workshop focused on redefining processes, doing more with less and eliminating redundancy, paperwork, and non-value-added work - 5/96

SIM Process (cont'd)

- “Gap Analysis” workshop focused on gap between “As Is” and “To Be,” defining some business improvement opportunities dependent on integrated corporate HR info system - 6/96
- Current HR systems inventory and cost assessment conducted at all sites and headquarters - 5/96 - 6/96

SIM Findings - Benefits and Costs

- HRM system would eliminate redundant development of systems and duplicate data entry
- Purchase of Federalized COTS software would reduce software “maintenance” at Department level
- No “Year 2000” transition problems

SIM Benefits and Costs (cont'd)

- Integrated system would be essential enabler of future HRM Concept of Operations
- HRM system “workflow” capability would reduce training needs and routing errors
- Enterprise purchase of HRM system cost-effective

SIM Business Improvement Opportunities

- Performance appraisal/reward system
- Technical assistance and decision support
- Advice and counsel to employees
- Preparing/issuing personnel action requests
- Training and developing employees

SIM Business Improvement Opportunities (cont'd)

- Administer local HR program operations
- Staffing
- Labor and employee relations
- Classification

Software Evaluation

- Stakeholder workshop to develop evaluation methodology - 7/96
- Week-long evaluation of 3 COTS software products being Federalized -- InPower, Oracle, and PeopleSoft - 8/96
 - » Software functionality checklist
 - » Interviews with customers of vendors
 - » Structured meetings with vendors on issues of particular concern to DOE

Software Evaluation (cont'd)

» Product attributes evaluated:

- **Functionality**
- **Service and Support**
- **Technical Architecture**
- **Vendor's Ability to Execute**
- **Initial and Ongoing Costs**
- **Vendor's Vision**

Software Recommendation and Purchase

- Recommendation made to DAS for HR and CIO to purchase PeopleSoft HRMS and Benefits Administration - 9/96
- Corporate \$ pool from Congress did not materialize
- Sites/program offices “invited” to invest FY96 funds - \$1.8M raised in less than one month

Software Recommendation and Purchase (cont'd)

- Existing 8A set aside contract utilized to achieve non-competitive purchase of software
- Approximately \$2.7 million saved through enterprise-wide purchase over cost of site-by-site purchase
- Purchase completed prior to 9/30/96

Interim Implementation Solution/Resource Needs

- FY97 funding not available to implement system at Headquarters
 - » METC offered to provide hardware and software support to bring up system on central server
 - » Rocky Flats and Idaho offered to provide hardware and software support if needed for regional servers

Interim Solution/Resource Needs (cont'd)

- Decision on permanent location/staff and funding to be addressed (FY98 - FY99 time frame)
- Proposal made to OMB for share of \$8M passback funds in FY98 to support CHRIS - \$2M requested

Initial Planning Meeting in Denver

- “Investor” representatives met in Denver in October to organize and begin initial planning
 - » 42 attendees represented 19 investor organizations (14 field, 4 HQ including IG, and FERC)
- Consensus reached for ALL DOE sites/program offices to “get on board as soon as possible” and participate in implementation

Planning Meeting (cont'd)


- Implementation Boundaries

- » Must meet cross-servicing date of 6/98 for all actions to be processed in CHRIS
- » Dual processing of actions will be required in PAY/PERS and CHRIS
- » Local sites/offices must bear communications and desktop hardware costs
- » No historical data initially
- » Interface to cross-servicing choice not committed yet

Planning Meeting (cont'd)

- » Official data base to be maintained on one central server
- » Implementation must occur through matrix teams due to lack of corporate resources
- Participants broke into smaller work groups to develop charters for a proposed matrix structure


Executive Board Steering Committee



CHRIS Communications and Information

- Web Site established by Rocky Flats --
<http://www.rfets.gov/chrishp.htm>
 - » SIM Report
 - » Details on enterprise-wide software purchase
 - » Expected CHRIS Benefits
 - » Team Charters and Members
 - » Periodic updates sent to Heads of Departmental Elements

Initial Implementation Team Accomplishments



Hardware/Software Accomplishments

- Successful Installation of PeopleSoft
- Installation of Oracle Database - 12/7/96
 - » Completed 12/12/96
 - » 1 1/2 days to install

Hardware/Software Accomplishments

- Distributed Standalone Copies of PeopleSoft to 5 Sites
 - » Nevada
 - » Rocky Flats
 - » Idaho
 - » FERC
 - » Headquarters

Hardware/Software Accomplishments

- CD ROM copies of PeopleBooks made and distributed to sites working with PeopleSoft standalones
- CD ROM copies of PeopleBooks made and ready for distribution to all HR points of contact

Functional Accomplishments

- Team Organization
 - » Selected team leader
 - » Established team ground rules and procedures
 - » Restructured team
 - » Revised team charter

Functional Accomplishments

- Training

- » Identified use of contractual training units
- » Scheduled employees for PeopleSoft training
- » Recommended corporate training plan for contractual training units
- » Recommended development of corporate in-house training for daily users
- » Recommended use of excess contractual training units

Functional Accomplishments

- PeopleSoft Tables

- » Identified mandatory tables for preliminary loading
- » Completed data mapping of mandatory PeopleSoft tables against PAY/PERS data elements

Functional Accomplishments

- Data Download, Import, and Clean Up
 - » Established process to download PAY/PERS data into PeopleSoft tables
 - » Use standalones to process data and receive batch edit reports - training to occur starting Feb 18, 1997
 - » Standalone sites will process and distribute edit reports for assigned sites

ON-GOING TASKS

Hardware/Software Issues

- Hardware/Software Issues
 - » Establish test procedures for connectivity (DOE Business Network - DOEBN)
 - » Testing and preparing client software for Windows NT server
 - » Establish routing activities for connectivity testing
 - **test with Idaho**
 - **DOEBN requires updating**
 - **working firewall issues**

ON-GOING TASKS

Hardware/Software Issues

- Working Multi-User Application Issues
 - » Referencing PSFORUM for updates/fixes, and answers to questions which arose during data loading

ON-GOING TASKS

Hardware/Software Issues

- Working with Germantown on
PAY/PERS Download Retrieval and
Data Manipulation Process
 - » Mainframe
 - » IPP address
 - » Import application

ON-GOING TASKS

Hardware/Software Issues

- System Design
 - » Time out
 - » Security/access
 - » Reporting
 - » Performance
 - » Backup/recovery plan

ON-GOING TASKS

Hardware/Software Issues

- Survey Field Sites Regarding Hardware/Software Availability

ON-GOING TASKS

Functional Issues


- Establish Data Clean-Up Procedures
 - » Corporate standards for data conversion
 - » Conversion guidance

ON-GOING TASKS

Functional Issues

- Develop Glossary of Terms
 - » Started by IIT members at Morgantown
- Finalize Rollout Schedule
 - » Review and approve local site implementation plans

Business Improvement Team



Business Improvement Team

- Focus on Re-engineering and Business Improvement Opportunities
- Balance System and Functional Needs
- Expanded Functionality of CHRIS
 - » Business driven needs
 - » SIM identified opportunities
 - » Built-in software features

SIM Identified Opportunities

- Staffing and Recruitment
- Performance Management
- Employee/Labor Relations
- Position Classification
- Position Management
- Training Administration
- Improved Advice and Counseling

Business Driven Needs

- New Approach to Program Development/Administration in DOE
 - » Cross-organizational collaboration
 - » Integration of all administrative programs
- HR Re-engineering Efforts
 - » HR Director survey/inventory
 - » Drive strategy through CHRIS implementation

Immediate Activities

- Initial Implementation Team Support
 - » Business driven changes to support personnel action processing
 - » Reporting capability
 - » Position versus employee driven issues
- CHRIS Outreach Plan
 - » Multi-media presentation
 - » Targeted PeopleSoft demonstrations


Immediate Activities (continued)

- In-House Training Plan (if approved)
 - » Federal design and delivery team
 - » End-user training (immediate)
 - » Other target audiences (future)
- Federal User's Group
 - » Statutory and regulatory needs
 - » Common Federal practice

Other Roles/Responsibilities

- Expanded System Functionality
- System Customization
- CHRIS Impact on Future HR program Development and Administration
- Facilitating Support from Departmental Leadership/HR Directors
- System Configuration Issues
- DOI interface

Planning and Coordination Team



Planning and Coordination Team Mission

- To coordinate, monitor, and track the implementation of CHRIS to ensure the system is implemented on time, within budget, and meeting the Department's expectations for a successful implementation.

Approach/Methodology

- We Don't Do Anything! We Do:
 - » Tell others when to do it
 - » Blow the whistle when they don't
 - » Document it when the do
 - » Communicate it to the world
- Bean Counters
- Watchdogs
- Consultants

P&C Tasks/Products

- Project Plan Formulation
- Project Schedule Formulation
- Budget Formulation and Tracking
- Cost/Benefit Tracking
- Issues Resolution Tracking
- Management Reporting
- Resource Planning

Status: Work in Progress

- First Draft of Corporate Project Plan
- Second Draft of Project Action Schedule
- FY 98 OMB Passback

Key Skills Needed

- Project Management
- Organization
- Financial/Budget Analysis
- Systems Analysis
- Resource Planning