

<b>AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT</b>			1. CONTRACT ID CODE	PAGE 1 OF PAGE 1
2. AMENDMENT/MODIFICATION NO. MO18	3. EFFECTIVE DATE SEE BLOCK 16C	4. REQUISITION/PURCHASE REQ. NO. 34-00RF01904.017	5. PROJECT NO. (If applicable) N/A	
6. ISSUED BY U. S. Department of Energy Rocky Plats Field Office 10808 Highway 93, Unit A Golden, CO 80403-8200		7. ADMINISTERED BY (If other than Item 6) CODE DOE/RFFO Contracts Management Division Attn: Steven L. Scott (303) 966-2985		
6. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) KAISER-HILL COMPANY, LLC Rocky Flats Environmental Technology Site 10808 Highway 93, Unit B Golden, CO 80403-8200		9A. AMENDMENT OF SOLICITATION NO, 9B. DATED (SEE ITEM 1 I) 10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC34-00RF01904 108. DATED (SEE ITEM 13) February 1, 2000		
CODE	FACILITY CODE			

**11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS**

The above numbered solicitation is amended as set forth in item 14. The house and date specified for receipt of Offers  is extended,  is not extended  
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:  
(a) By completing items 6 and 15 and returning \_\_\_\_\_ copies of the amendment: (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

**13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.**


- A. MIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
- B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc., SET FORTH IN ITEM 14. PURSUANT TO THE AUTHORITY OF FAR 43. 103(b).
- C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:  
Department of Energy Organization Act (PL95-91) and mutual agreement of the parties.
- D. OTHER (Specify type of modification and authority)

**E. IMPORTANT:** Contractor  is not,  is required to sign this document and return <sup>3</sup>copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject mater where feasible.)

- The purpose of this bilateral modification is to revise numerous clauses.
- See Page 2.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) L. A. MARTINEZ, DIRECTOR OF ADMINISTRATION & CHIEF FINANCIAL OFFICER		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type of print) BARBARA MAZUROWSKI MANAGER	
15B. CONTRACTOR/OFFEROR  (Signature of person authorized to sign)	15C. DATE SIGNED 8-17-00	166. UNITED STATES OF AMERICA BY  (Signature of Contracting Officer)	16C. DATE SIGNED 8-17-00

9/11/03  
8-17-03  
**1.2.** Clause B. 1, Services Being Acquired, Subparagraph (c) is revised to read as follows:

(c) (OPTIONAL) 903 Pad Remediation Project Extension, Planning, executing, and completion of the 903 Pad Remediation Project as identified in Work Breakdown Structure (WBS) #1.1.03.12.06.02 may be extended (i.e., start/completion may be delayed to later years). Such extension may be from one year to as much as three years. Execution of this option will require negotiation on the exact timing of the action and extent of the delay. This option would represent a change to the contract and require consideration as set forth in the Clause of this contract entitled "Changes."

2. Section C, Technical Exhibit A, Subsection A, Plutonium, and Subsection B, Highly Enriched Uranium, the third bullet of the Column titled Government Furnished Services and Items, is revised to read as follows:

- DOE shall provide certification/approval of suitable SNM shipping and storage container(s) to support SNM removal (including but not limited to 9975, DOT-6M, DT-22, and 3013).

3. Clause B.8, Additional Item(s) Excluded from Actual Cost, is amended to add the following items of cost that are not to be included in "total allowable cost" for the purposes of fee adjustment under Clause 1.23, "Incentive Fee:"

- Costs associated with specially-funded (e.g., EM-SO funded) technology deployment or implementation projects. Note: This exception applies only to the specially-funded portion of any such projects.