

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

2. AMENDMENT/MODIFICATION NO. M057		3. EFFECTIVE DATE SEE BLOCK 16		4. REQUISITION/PURCHASE REQ. NO. 34-02RF01904.007		5. PROJECT NO. (If applicable)	
6. ISSUED BY U.S. Department of Energy Rocky Flats Field Office 10808 Highway 93, Unit A Golden, CO 80403-8200				7. ADMINISTERED BY (If other than Item 6) CODE DOE/RFFO Contracts Management Division Attn: Charles A. Dan, Jr. (303)966-8485			
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) KAISER-HILL COMPANY, LLC Rocky Flats Environmental Technology Site 10808 Highway 93 Unit B Golden, CO 80403-8200						9A. AMENDMENT OF SOLICITATION NO.	
						9B. DATED (SEE ITEM 1f)	
						10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC34-00RF01904	
CODE						10B. DATED (SEE ITEM 1g) February 1, 2000	

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in item 14. The house and date specified for receipt of Offers is extended, is not extended

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing items 8 and 15 and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

<input checked="" type="checkbox"/>	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. Contract Clause I.75 - Changes -- Cost Reimbursement (AUG 1987) - Alternate I (APR 1984)
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc., SET FORTH IN ITEM 14. PURSUANT TO THE AUTHORITY OF FAR 43. 103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority)



E. **IMPORTANT:** Contractor is not, is required to sign this document and ³return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

1. Modification to Section B.2 Target Cost and Target Fee for Equitable Adjustment for Disposition of Rocky Flats Plutonium Fluorides Residues and New PSAP Polygraph Requirement for Kaiser-Hill and Wackenhut.

2. See Page 2

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) L.A. MARTINEZ, DIRECTOR OF ADMINISTRATION & CHIEF FINANCIAL OFFICER		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) BARBARA A. MAZUROWSKI MANAGER	
15B. CONTRACTOR/OFFEROR  (Signature of person authorized to sign)	15C. DATE SIGNED 12/28/01	16B. UNITED STATES OF AMERICA BY  (Signature of Contracting Officer)	16C. DATE SIGNED 12-17-01

This **Modification** makes the following revision to the Contract:

Equitable Adjustment for Disposition of Rocky Flats Plutonium Fluorides Residues, (REA No. 2000-1013), New PSAP Polygraph Requirements for Kaiser Hill KH PSAP (REA No. 2000-1007), New PSAP Polygraph Requirements for Wackenhut (REA No. 2000-1002).

- Section B.2 Target cost and Target fee is changed to read as follows:

The Target Cost is:

Target Cost (excludes fee): \$3,967,741,872

Target Fee \$ 340,271,210

(This modification revises the Target Cost from \$3,965,629,867 to \$3,967,741,872 an increase of \$2, 112,005 and Target Fee from 340,090,000 to 340,271,210 an increase of \$181,210). The Target Cost and Fee have been adjusted as follows:

	<u>Target Cost</u>	<u>Target Fee</u>
Fluorides	\$1,990,238	\$170,763
KHPSAP	85,575	7,342
WSI PSAP	<u>36,192</u>	<u>3,105</u>
Total	<u>\$2,112,005</u>	<u>\$181,210</u>

Contractor's Statement of Release

In consideration of the modification(s) agreed to herein as complete equitable adjustments for the Contractor's Request for Equitable Adjustment for "Disposition of Rocky Flats Fluorides Residues, New PSAP Polygraph Requirements for Kaiser-Hill, and New PSAP Polygraph Requirements for Wackenhut," Kaiser Hill Company, L.L.C. hereby releases the Government from any and all liability under this contract for further equitable adjustment for the Disposition of Rocky Flats Fluorides Residues, New PSAP Polygraph Requirements for Kaiser-Hill and New PSAP Polygraph Requirements for Wackenhut.

End of Modification