

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT			1. CONTRACT ID CODE	PAGE 1 OF PAGE 2
2. AMENDMENT/MODIFICATION NO. M087	3. EFFECTIVE DATE SEE BLOCK 16	4. REQUISITION/PURCHASE REQ. NO. 34-03RF01904.006	5. PROJECT NO. (If applicable) N/A	
6. ISSUED BY U.S. Department of Energy Rocky Flats Field Office 10808 Highway 93, Unit A Golden, CO 80403-8200		7. ADMINISTERED BY (If other than Item 6) CODE DOE/RFFO Contracts Management Division Attn: Charles A. Dan, Jr. (303)966-8485		
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) KAISER-HILL COMPANY, LLC Rocky Flats Environmental Technology Site 10808 Highway 93 Unit B Golden, CO 80403-8200		9A. AMENDMENT OF SOLICITATION NO.		
		9B. DATED (SEE ITEM 11)		
		10A. MODIFICATION OF CONTRACT/ORDER NO. DE-AC34-00RF01904		
CODE		10B. DATED (SEE ITEM 13) February 1, 2000		

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The house and date specified for receipt of Offers is extended, is not extended
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:
(a) By completing items 8 and 15 and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc., SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)


E. IMPORTANT: Contractor is not, is required to sign this document and return 3 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The purpose of this modification is to update Section J, Attachment E Key Personnel

1. See page 2 of 2

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) L. A. MARTINEZ, DIRECTOR OF ADMINISTRATION & CHIEF FINANCIAL OFFICER	16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) EUGENE C. SCHMITT MANAGER
15B. CONTRACTOR OFFICER  (Signature of person authorized to sign)	15C. DATE SIGNED 2/25/02
16B. UNITED STATES OF AMERICA BY  (Signature of Contracting Officer)	16C. DATE SIGNED 2/12/03

This Modification makes the following revision to the Contract:

1. Section J, Attachment E Key Personnel is replaced in its entirety with the list included as Enclosure 1.

End of Modification

SECTION J

ATTACHMENT E

KEY PERSONNEL

SECTION J

ATTACHMENT E

KEY PERSONNEL
December 19, 2002

KAISER-HILL COMPANY, L.L.C.

Name	Title
Parker, Alan M.	President and CEO
Tuor, Nancy R.	Chief Operating Officer
Trice, Kelly D.	Project Manager, B771 Project
Ferri, Mark S.	Project Manager, B776 Project
Trice, Kelly D.	Project Manager, B371 Project
Ferri, Mark S.	Project Manager, B707 Project
Ferrera, Dennis, W.	Project Manager, Remediation, Industrial D&D & Site Services Project
Tuor, Nancy R.	Director, Strategic Planning and Integration
Spears, Mark S.	Project Manager, Materials Stewardship Project
Martinez, Leonard A.	Director of Administration and Chief Financial Officer
Lindsay, Dana C.	General Counsel
Lyle, Jerry L.	Director, Safety, Engineering, & Quality Programs