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SECTION F

DELIVERIES OR PERFORMANCE

F.1
PRINCIPAL PLACE OF PERFORMANCE 


The principal place of performance of this contract shall be within the site outlines of the Rocky Flats Environmental Technology Site, near Golden, Colorado, and such other facilities as may be leased or acquired from time to time. All deliverable items shall be delivered to the Contracting Officer or designee, unless otherwise specified. 

F.2
DELIVERY

(a) Performance will commence with the effective date of this contract on February 1, 2000.  The target date for physical completion of the contract is December 15, 2006.

(b) “Physical completion of the contract” as that term is used in Clause I.23, Incentive Fee, is defined in Clause C.1.2.

F.3
PROJECT COMPLETION
(a) Release of Withholdings. When the Contractor completes elements  (1), (2), (3) and (4) of physical completion as defined in Clause C.1.2, the Contracting Officer will project the Contractor's expected fee earnings and release withheld fees accordingly, but will retain a withholding of at least $5,000,000 until physical completion as defined in Clause C.1.2.  The release of withholdings by the Contracting Officer, at this point, does not change the conditional nature of these fee payments.  For remaining conditional incentive fee payments, the Contracting Officer will continue to withhold fees in accordance with Clause B.6. 

(b) Declaration of Physical Completion.  Upon physical completion of contract as set forth in Clause C.1.2, the Contractor may prepare a letter declaring that the Rocky Flats Closure Project has been physically completed.  If the Contractor submits such a letter, the Government will have one business day to decide whether the Contractor's declaration is reasonable, after which the Government will, within ninety (90) calendar days accept the project as complete or provide the Contractor with a final definitive punch list of material deficiencies which preclude the Government from accepting the physical completion of the contract.  During the acceptance period, the actual completion date shall be suspended and fixed as of the date Contractor declares project completion. The Contractor shall complete the identified deficiencies, the costs of which shall be considered unallowable, during the nine (9) months immediately succeeding the receipt of the Government’s notification.  During this period, the actual completion date shall remain fixed while the Contractor completes the remaining open deficiencies.   

Upon completion of punch list material deficiencies, the Contractor will submit a Final Declaration Letter for physical completion of the contract.  The Contractor’s final Declaration Letter and the Contractor’s responsibility for completion of any material deficiencies shall be limited only to completion of the Government's final definitive punch list of material deficiencies established above, inasmuch as all other work was previously accepted by the Government.  In the event the Government determines that a portion of its final punch list of material deficiencies is not completed, the Contractor will be notified accordingly within thirty (30) calendar days of receipt of the Contractor’s Final Declaration Letter.  These costs shall also be considered unallowable.  In this event, and for any future incomplete final punch list work identified by the Government, the Contractor shall proceed diligently with the completion of the work and, upon completion, all withholding shall be released to the Contractor except the required retainage amount set forth by Clause I.23.

(c) Withheld Fee Funding and Payment.

(1) The Contractor will request a reserve of appropriate budget ninety (90) days prior to the start of the next fiscal year or, alternatively, the Contracting Officer will confirm in writing to the Contractor that sufficient funds are available in the current fiscal year to fund all or a portion of the Contractor’s withheld fee.  Withheld fee shall be paid to the Contractor in the next quarter subject to the provisions of (a) above.

(2) Upon Government acceptance of physical completion of the contract, all remaining withholdings shall be paid to the Contractor within thirty (30) calendar days of receipt of the Contractor’s invoice. 

(d) Upon full acceptance of physical completion of the contract the Government will pay the Contractor as set forth by Clauses F. 3(c) and B.7.

(e) Contract Close-out.  After the Contractor’s declaration of physical completion of the contract, the Government and Contractor shall establish a separate plan including budget and schedule for close-out of the contract.  The Contract Close-out Plan will include all remaining administrative matters necessary to close out the contract, including but not limited to, resolution of remaining and open litigation, audit of indirect costs, remaining records disposition required by the Government, ongoing monitoring and stewardship costs or any other activities required by Clause I.22, Allowable Cost and Payment, to close-out the contract.  As set forth in Clause B.8, the cost, schedule and budget established for contract close out activities shall not be included in Target Cost or Target Schedule. 
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